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U.S. Army Corps of Engineers TDG TMDL Implementation Summary  
 
The following summary tables provide an overview of the status of U.S. Army Corps of Engineers 
TDG TMDL Implementation activities, both short-term and long-term.  These activities were 
recommended in the “Total Maximum Daily Load (TMDL) for Lower Columbia River Total 
Dissolved Gas (Sept 2002),” and the “Total Maximum Daily Load (TMDL) for Lower Snake River 
Total Dissolved Gas (Aug 2003).” 
 
SHORT TERM – PHASE I TMDL IMPLEMENTATION 

A.   Structural Implementation Actions: 
 

2000 Biological Opinion Action 
Item Description

Action 
Item # Status 

Actual/Estimated 
Completion Date 

Ice Harbor Deflectors 134 Constructed. 2002 

John Day Deflectors 134 Constructed 2002 

Survival based spill caps at all 
dams (e.g. 40% at The Dalles). 

68, 82 Studies are on-going N/A 

Bonneville Endbay Deflectors 134 Constructed 2002 

McNary Endbay Deflectors 134 Constructed 2002 

Lower Monumental Endbay 
Deflectors 

134 Constructed. Preliminary studies have been 
completed.  Additional studies to be completed 
after RSW installed. 

2003 

Little Goose Endbay Deflectors 134 Evaluate after RSW installed. 2009 

Chief Joseph Deflectors 136 Phase 1 (of 3) under construction. 2008 

The Dalles Deflectors 134 Not planned at this time, spillway survival still 
under investigation 

N/A 

John Day Endbay Deflectors 140 Not planned at this time. N/A 

Divider Walls at Appropriate 
Dams 

135 The Dalles:  Constructed – Biological 
Evaluations Continue 
No other divider walls planned at this time. 

2004 

Bonneville Powerhouse 2 Corner 
Collector (B2CC) 

66 Constructed. Biological Evaluations Continue. 
Currently investigating a Behavioral Guidance 
System (BGS) for improved guidance for 
yearling and subyearling chinook to the B2CC. 

2004 

Bonneville Powerhouse 2 Fish 
Guidance Efficiency 
Improvement 

67 Decision Document Completed FY05 – 
Recommendation for FGE improvements 
In-take improvements.  Modifying vertical barrier 
screens.  Installing turning vanes on Submerged 
traveling screens (STS). 
Installing ceiling gap closure device. 

2008 

Lower Granite Removable 
Spillway Weir (RSW) 

80 Constructed. Evaluations of spring and summer 
migrants continue 

2003 

The Dalles Turbine Intake Blocks 69 Evaluation Complete – Not warranted 
Removed (J-blocks removed).  Turned out to be 
harmful. 

N/A 

Lower Monumental Bypass 
Outfall Relocation 

76 Currently under evaluation Unknown 
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The Dalles Sluiceway Outfall 
Relocation 

70 Not being investigated at this time. Current 
sluiceway being used as is. 

N/A 

Bonneville Powerhouse 1 
Surface Bypass or Extended 
Screens 

61, 62 Biological evaluations continue – FY06 for 
alternatives 
Finishing letter report for modification of B1 
sluiceway chaingates. 
Surface bypass or extended screens not being 
investigated at this time. 

Unknown 

 
 
 

B. Operational Implementation Actions: 
 

Operational Action Status 
Scheduling routine turbine maintenance and repair during low-power load and river 
flow periods. 

On-going 

Preventative maintenance of turbines to prevent breakdown On-going 

System management of water release from upstream storage reservoirs to minimize 
involuntary spill at dams in the TMDL area. 

On-going 

Optimizing power purchasing to allow maximum use of powerhouse capacity and 
minimization of involuntary spill. 

On-going 

 
II. LONG TERM – PHASE II TMDL IMPLEMENTATION 
 

2000 Biological Opinion 
Action Item Description Status 

Expected 
Completion Date 

John Day Surface Bypass (may 
be Removable Spillway Weir or 
similar structure) 

Configuration and Operations Plan 
in progress.  Recommendations for 
further action pending. Evaluations 
continue. 

Unknown 

Removable Spillway Weirs (or 
similar structures) at Lower 
Monumental, Little Goose, Ice 
Harbor and McNary 

LMN: Under construction. 
LGS:  Under development. 
IHR: Construction completed, 
testing continues. 
MCN: Under development, 
temporary spillway weir to be tested 
in 2007. 

Spring-2007 
2009 
March 2005 
2012 

McNary Bypass Improvements 
(outfall, temperature) 

Temperature improvements are 
currently being evaluated.  No 
investigations concerning outfall 
improvements are on-going. 

Unknown 

Lower Monumental Extended 
Screens 

On Hold pending decision document Unknown 

John Day Extended Screens On Hold pending decision document 
on future bypass designs. 

Unknown 

Spill Effectiveness Studies Ongoing, site specific as warranted Site specific 

Predator Removal and 
Abatement:  
SLED at BON (Sea Lion 
Exclusion Device). 
 
Predator Removal Program at 
TDA (allow access to fish Pike 

 
 
Constructed. 
 
 
Ongoing - funded by BPA 

 
 
March 2006 
 
 
Unknown 
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Minnow) 

Improved Operation and 
Maintenance 

Ongoing N/A 

Bonneville Powerhouse 1 
Minimum Gap Runners 

Units 1,3,4,5,6,9 completed. 
Under Construction: Units 2 and 10 
Still planned:  Units 7 and 8. 

Unit 2 - Dec 2006 
Unit 7 – Oct 07 
Unit 8 – FY 08 
Unit 10 – Mar 07 

McNary Modernization, 
Turbine Runner Prototype. 

Ongoing.  Biological testing to 
follow after completion 

March 2009 

Implement Turbine Survival 
Program Results 

Ongoing Unknown 
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